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Task % of Total Total % of Task Cost This % of Total Cost to

Project Budget This Quarter Task to Date
Budget Quarter Date

1. Kick-off meeting 5.6% $4,220 100% $4,220 | 100% $4,220

2. Literature Review & 37.0% $27,780 35% $9,723 | 35% $9,723

Subject Matter Expert

(SME) Input

3. Evaluation Findings 47.8% $35,860 0% $0 0% $0

and Recommendations

4. Final Report 9.5% $7,150 0% $0 0% $0

TOTAL 100% $ 75,010.00 18.6% $13,943 | 18.6% $13,943

Project Objectives:

The purpose of this task will be to develop recommendations for construction engineering
guidance based on a focused review of relevant DOT/University research papers, reports,
presentations, available DOT Design and Construction guidelines, AASHTO LRFD
Specifications, National Guidelines for Steel Girder Bridge Analysis and Design for
Constructability, and NCHRP/TRB reports, input from subject matter experts related to
constructability and steel erection which would include GPI senior construction engineers,
fabricators, erectors and contractors, and review of recent GPI bridge project design plans
and submitted shop and erection drawings which involved the design and construction of

heavily skewed and/or curved girder bridges.

The final deliverable will be a report which will summarize the literature review, subject
matter expert input, methods used and guidance provided on similar bridge construction
projects, and recommendations for specific guidelines for NJDOT review and
implementation.

Project Abstract:

There is currently no specific or consistent guidance on how designers and contractors are to
address out-of-plumb girders associated with curved and skewed steel girder bridges as part
of design and during construction.



1. Progress this Quarter by Task

Task 1: Kick Off Meeting
e Attended the kick off meeting at NJDOT on July 10, 2013.
e Drafted minutes, and provided them to attendees.

Task 2: Literature Review & Subject Matter Expert (SME) Input
e Reviewed all literature defined in this task of the Scope of Services.
e Acquired Subject Matter Expert (SME) input from Senior Inspectors.
e Completed a “Literature Review Key Summaries” document.

2. Proposed activities for next quarter by task
Task 1: Kick Off Meeting

e Work completed. No further work expected.

Task 2: Literature Review & Subject Matter Expert (SME) Input
e Attend a quarterly progress meeting at NJDOT.

e Complete the “Literature Review & Subject Matter Expert (SME) Input” Technical
memorandum.

Task 3: Evaluation, Findings and Recommendations
e Complete the Findings, Evaluation and Recommendations and submittal of a Draft
Report.

Task 4: Final Report
e No activities expected.

3. List of deliverables provided in this quarter by task (product date):
e Literature Review Key Summaries

4. Progress on Implementation and Training Activities:
e No work on implementation or training in this period.

5. Problems/Proposed Solutions:
e No problems to report during this period.

Total Project Budget $75,010.00
Contract Amount: $75,010.00
Total Project Expenditure to date $13,943.00
% of Total Project Budget Expended 43%




